

Project Milestones

First Semester	Tentative Dates
1st Term	5/02/07 – 30/02/07
Submit research proposal	5/03/07
Prepare for first project presentation	6/03/07 – 13/03/07
Design and implement project website	6/03/07 - 9/03/07
In-depth familiarization of UNAM network	14/03/07 – 16/04/07
2nd Term	16/04/07 – 22/06/07
Read material related to the topic	16/04/07 – 30/04/07
Prepare literature review	21/03/07 - 28/05/07
Start UNAM implementation phase of VoIP	01/05/07 – 20/07/07
Submit literature survey and plan of action	28/06/07
Second Semester	
3rd Term	23/07/07 – 7/09/07
Project presentation	23/07/07 – 3/07/07
Test data connectivity between RU and UNAM	23/07/07 – 15/07/07
Test VoIP link and troubleshoot	23/07/07 – 15/08/07
Design poster presentation	13/08/07 - 20/08/07
Present project poster	20/08/07
Test live video	20/08/07 – 7/09/07
4th Term	17/09/07 - 29/11/07
Submit draft of project paper/thesis outline	17/09/07
Submit final draft of project paper/poster/thesis structure	24/09/07
Submit chapter 1 of project paper	1/10/07
Prepare final project presentation	22/10/07 - 29/10/07
Project presentation	29/10/07 – 02/10/07
Final project write up	1/11/07 – 5/11/07
Project submission	5/11/07