Project Milestones

	First Semester
	Tentative Dates

	1st Term
	5/02/07 – 30/02/07

	Submit research proposal
	5/03/07

	Prepare for first project presentation
	6/03/07 – 13/03/07

	Design and implement project website
	6/03/07 - 9/03/07

	In-depth familiarization of UNAM network
	14/03/07 – 16/04/07

	2nd Term
	16/04/07 – 22/06/07

	Read material related to the topic
	16/04/07 – 30/04/07

	Prepare literature review
	21/03/07 - 28/05/07

	Start UNAM implementation phase of VoIP
	01/05/07 – 20/07/07

	Submit literature survey and plan of action
	28/06/07

	Second Semester
	

	3rd Term
	23/07/07 – 7/09/07

	Project presentation
	23/07/07 –  3/07/07

	Test data connectivity between RU and UNAM
	23/07/07 – 15/07/07

	Test VoIP link and troubleshoot
	23/07/07 – 15/08/07

	Design poster presentation
	13/08/07 - 20/08/07

	Present project poster
	20/08/07

	Test live video
	20/08/07 – 7/09/07

	4th Term
	17/09/07 - 29/11/07

	Submit draft of project paper/thesis outline
	17/09/07

	Submit final draft of project paper/poster/thesis structure
	24/09/07

	Submit chapter 1 of project paper
	1/10/07

	Prepare final project presentation
	22/10/07 - 29/10/07

	Project presentation
	29/10/07 – 02/10/07

	Final project write up
	1/11/07 – 5/11/07

	Project submission
	5/11/07


