

Weekly Report

607H3314

Week (dd - 2 weeks), 18 October 2010

Summary of activities since last meeting

- Moar writing
- Network telescope dashboard design chapter done (2nd design chapter)
- Ustesting and extensions chapter done (just need to do testing and insert findings)
- Updated website (local copy, need to still upload)

Goals and Work targets

Goals for this week

- Hand in draft (75% complete) – bringing you a printed copy before lunch
- Conduct user testing and writup on user testing (end of the week)
- Finish RUScope chapter (will also require the last bit of development glue)

Goals Achieved

Draft handed in

User testing was NOT conducted BUT I did finish all of the user testing and future extensions section (just need to add findings)

RUScope chapter got some attention but was not finished.

Proposed goals for weeks after that (18th - 24th) October [Current week]

- Convert from word to tex (found a new editor that can spell check for me)
- Conduct user testing and insert findings
- Update Website
- Finish RUScope chapter

- Hand in second draft (95%, just requiring polish)
- Polish Polish Polish

Proposed goals for weeks after that (25th - 31st) October

- Compile CD with project stuff (might end up creating a vm with everything setup and ready to go)
- Give final presentation
- hand in on the 26th (after presentation)

Rate your work performance

How did you feel you worked ?

Got a decent amount done this week

Did you achieve all your goals ? if not why not?

All but user testing, I just wasent ready to do it this week

What were the issues you had trouble with?

No issues

What assistance did you need to continue?

N/A

How can you improve your performance?

Just get it done with now

Provide a rating out of 10 in addition to the above.

8

Tasks/Learning

...

Research

I wrote about my own, but does that count...